



Clarke Creek
WIND FARM

LACOUR

GOLDWIND

Community Consultative Committee


14th Oct 2021
Marlborough and via Teams

Contents

1. Project Overview
2. COVID-19 Update
3. Project Activities – Recent
4. Project Activities – Look Ahead
5. Recent Site Activity
6. Ongoing Community and Stakeholder Engagement



Clarke Creek Wind Farm Overview



- Expected project size is:
 - Up to 195 turbines with output of approximately 800MW;
 - 400MW solar; and
 - battery storage.
- Total project investment ~\$1.5 billion.
- 1st Stage of the project:
 - 100 Goldwind turbines totaling 450MW
 - 346.5MW section supplying Stanwell Corporation under Power Purchase Agreement
- Working to prepare the project for construction.
- Aim to start early construction works, followed by full wind farm construction, in early 2022.
- Estimated 350 jobs during construction period and 25 full time jobs during operations (25 years).

COVID-19 Update


- Goldwind Australia continues to follow core principles in our response to CV-19:
 - Protect the safety and welfare of our staff, contractors and the communities in which we operate, particularly those in high risk categories.
 - Maintain productivity to meet business objectives and ensure continuity of business-critical activities within Federal and State Government directives.
 - Support and boost existing and new economic activity, particularly within regional communities close to our projects.
- Measures include:
 - Interstate and intrastate in line with state restrictions.
 - Attendance at public and community events where they are happening.
 - Office based staff in Melbourne and Sydney are have a phased approach to returning to the office, most staff back in 2022.
 - Close monitoring of changing requirements.

Project Activities – Recent

- The equity process is complex and ongoing but we are progressing well.
- Goldwind will continue to be involved through a significant contribution towards construction, delivery and supply of turbines, and operation and maintenance of the wind farm.
- Grid connection – technical planning and agreements progressing.
- Offsite road works and upgrades – working closely with DTMR and local councils to finalise documents.
 - DTMR has approved the work packages for site entrances, passing bays, and Marlborough-Sarina Road widening works.
 - Ports Application for modification works within Gladstone Ports is underway.
 - Collaboration with QPS, TMR, Gladstone Regional Council and Gladstone Port to optimise OSOM TMP.
- Successful Industry Briefing Events hosted by the Department of State Development, Infrastructure, Local Government and Planning with presentations from Catcon and Yurika.
- Preparing various plans, secondary approvals and documents necessary before start of construction.
 - IRC has approved temporary concrete batching works and currently assessing the Operational Works (excavating and filling).
 - LSC has approved the Operational Works (excavating and filling) and currently assessing the application for temporary concrete batching (notification signs currently up and newspaper notification published 9th Oct in CQ Today).


Project Activities – Look Ahead for 1st Stage

Indicative timeline, may change



Recent Site Activity

- Various site visits to assist with equity process, design optimisation and contract tendering.
- Geotech drilling at one of the substation locations by Yurika.
- Minor site maintenance including upkeep of existing access tracks, met mast maintenance.
- Aboriginal Cultural Heritage surveys (ongoing) - currently planning next program.



Ongoing Community and Stakeholder Engagement

- RACQ Capricorn Helicopter Rescue Service Community Open Day was postponed. Honoured donation, joined Rescue 300 Club.
- Sponsored the Lions Club golf day fundraiser.
- Supported and attended the Clarke Creek State School 50th Anniversary celebrations.
- Stall at Resource, Civil Construction, Engineering and Renewables Career Expo 27th Oct.
- Presenting at Capricorn Enterprise's Major Projects Forum 28th Oct.
- Meeting with councils and other stakeholders (Capricorn Enterprise, Advance Rockhampton, Chamber of Commerce & Industry Queensland, TAFE)

